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This report tracks land development projects, beginning with zoning actions (if necessary), through site plan review, to construction and culminating in the issuance of
occupancy permits. Once an application completes one stage of the development process, it will remain in that section of the report as a completed project and will be
added to the next section of the report as appropriate. Therefore, over the course of time, a single project may be listed in this report three times. The color coding is
intended to clarify the current status of each application, and is explained at the bottom of each page for easy reference.

Note: The applications included in this report represent only the “parent” application of these projects. It should not be construed as a measure of workload within the departments
involved in the land development process.

This report received a 2009 “Excellence in Economic Development Research” Award from the Council for Community & Economic Research (C2ER).



Development Pipeline Summary

# of Square Footage Residential
Applications Office Retail Commercial Institutional Total Units
Active Zoning Cases’ 2 0 168,845 0 0 168,845 230
Approved Zoning Cases? 6 117,000 118,658 0 120,988 356,646 207
Active Site Plans 11 217,820 87,711 16,636 5,000 327,167 19
Approved Site Plans/Subdivisions® 7 0 0 0 0 0 150
Pending Residential Subdivisions 5 -- -- -- -- - 522
Under Construction® 11 38,367 74,059 8,400 0 120,826 79
Total 42 373,187 449,273 25,036 125,988 973,484 1,207

Notes:

1. Rezoning and Special Exception applications involving new construction. Does not include amendments to existing zoning unless additional square

footage is proposed. If concurrent Rezoning and Special Exception applications are in process for the same project, the project is only counted once here.

2. Rezoning and Special Exception applications that have received Council approval since January 1, 2010 but have not yet submitted a site plan or

subdivision plat. Applications that were approved prior to January 1, 2010 and have not submitted a site plan are considered inactive.
3. Site plans that have been approved since January 1, 2010 but have not had a building permit issued by Loudoun County. Site plans that were approved

prior to January 1, 2010 but have not received a building permit are considered inactive.

4., Square footage numbers do not account for existing buildings that have been or will be demolished.
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|:| Approved Zoning Cases
[ Active Zoning Cases

Rezoning and Special Exception Cases
April 2013

Approved Zoning Cases

Allman-Stanfield (Greenway Farm) (RZ)
Cornerstone Chapel (RZ/SE)

Destiny Creative Arts School (SE)
Greenway Farm Bank (SE)

Greenway Farm Child Care (SE)

Village at Leesburg, Building X (RZ)

Village at Leesburg, Land Bays C,D & E (RZ)
Oaklawn Gas Station (SE)

N U h WM —

Active Zoning Cases

A. Lowes Home Improvement (RZ/SE)
B. Home Depot — Outdoor Storage (SE)
C. Crescent Place (RZ)

RZ - Re-Zoning

SE - Special Exception

RZ/SE - Re-Zoning and Special Exception
(concurrent applications)




Rezoning Applications

April 2013

Staff PC Public PC ! N Council
Council Public
Application Number Name of Project Location A} ation Des: n Acceptance Date] Recommendation Hearing d. Hearing Action Current Status Comments
1 TLZM-2012-0001 Spring Arbor 247 Falrview Street NW Icrease the number of beds from 87 to 97 13-Jan-12 Approval 16-Mar-12 im':ru;glﬂ 10-Apr-12 t;ﬁg"nﬁgﬂz Change of use only, no new copstruction Increase in the number of beds from 87 to 97
Concept plan and proffer amendment to TLZM- s
2 TLZ1:2011-0001 Woll Fumiture R Eyas Roxn 2005-0004 to construct a 46,030 SF for fumiture | &-Mar-11 Approval 14:May-11 1;;;";“.’;;'-" 24-May-11 LR e mpe::?;lz'ssued BigjootComplste
sales, or option for future general retail sales, ey i t
- s SE Quadrant Battlefield Parkway  [Amend proffers to defer closing of median break Approved :
3 TLZM-2011-0004 Potomac Statian Retail 2nd Roule 7 ok site entiance to Batleneld Parkway 3Jul-12 Approval 6-Dec-12 Approval 8-Jan-13 8 Jan 13 Town Gouncil Approved Retention of existing median break
Sadinlofl i Approval Approved
4 TLZM-2006-0022 PMW Farms (Festival Lakes) lof River Creek Parkway and Fori  |Rezoning 105.07 acyes from RE to PRN. 14-Dec-06 Approval 4-0ct-07 40007 27-Nov-07 o -%e 507 5 of 6 sections under construction Under construclion
Evans Road
: 134 Fort Evans Road (Emergency Animal lAn amendment lo TLZM-2008-0004 to increase 5 v Approvad : -
5 TLZM-2012-0002 Hospital) 134 Fl. Evans Road NE bullding square footage to housa equipment 7-May-12 Approval 7-Jun-12 Approval 26-Jun-12 26 Jun 12 Under construction Under constriction
v . . o [Amend the TLZ#M-2009-0008 to change uses and - : Approval q Approved AN .
6 TLZM-2010-0003 Village al Leesburg Buildings Q and X Buildings Q and X S tiare faotiga of Balldings 0 & X 17-Jan-11 Approval 17-Nov-11 17 Mov 2011 13-Dec-11 10 Jan 2012 Under construction Undér constriation
Amend Concept Plan for Land Bay G to permit
7 Interseclion of Crosstrail Boulevard Approval Approved 7
TLZM-2011-0002 Village at Leesburg, Land Bay C and Russell Branch Parkway townhouses, and relz-c;rtlg I;;'\cd Bays D and E from{ 12-Jul-11 (4 tevisions) 3-May-12 Approval 12-Jun-12 12 Jun 12 Approved, no site plan
Southeast comer of Sycolin Road & Approval . Approved ,
8 TLZM-2008-0001 Comerstone Chapel Balllefeld Parkway Rezoning 28.32 acres from PEC to B-3 19-May-08 Approval 1-Apr-10 1 Apr 10 11-May-10 11 May 2010 Approved, no site plan
i Allman-Stanfield Properties at Greenway ! . Amendments to ZM #101 to allow increased oy - Approval u Approved .
9 TLZM-2008-0005 Farm 1200-block of South King Street commercial square footage (40,350 f total). 28-Aug-08 Conditienal Approval 19-Jan-11 19 Jan 2012 14-Feb-12 14 Feb 12 Approved, no site plan
Rezonlng from I-1 to B-3; development of a
Comer of battlefield Parkway and : 3rd submission commenls sent 12
10 TLZM-2010-0002 Lowes Home Improvement Center Russell Branch Pkwy :;ihzzsseiF Lowes and 120,093 SF of associated 10-Sep-10 - - - - - 2 0ct 2012 Awaiting resubmission
i1 5
2 Harrison Street (near Catoclin Concept Plan and proffer amendment for 230 2nd submission under review
()] TLZM-2012-0003 Crescent Place Circle) dwelling units and 16,000 sf commercial retail 26-Nov-12 = = = i . 29 Mar 13
Comp'eted project Approved apoication, Lut no site lan submided
Approved application, wih approved site plan Active ppplicaion
P d appli aiiz plan end in proceaa Inactve agplication




Special Exception Applications

April 2013

Pre-2010
Staff PC Public PC Council Public Council
Number Name of Project Location Application Description Acceptance Date | R ndation Hearing 1 Hearing Action Current Status Comments

Special exception for new church and fellowship 9
TLSE-2009-0003 St. John the Apostle Church 302 North King Street hall, expansion of cemetery, and confirm existing 17-Jul-09 Appraval 5-Nov-09 g‘;ﬁ:ﬂ 8-Dec-09 Cund;h_ao Bﬂ:gg‘ oval Project Complete

preschoaliday il 2

Special Exception to allow 19 two-bedroom  age- Approval Approved 2 .

TLSE-2008-0005 Corawall Commons 200 Block of Gibson Street restricted (over 55) housing units 19-May-08 Approval 20-Nov-08 20.Nov-08 9-Dec-08 0.Dec-08 Site Plan in progress
TLSE-2008-0012  |Allman Bank (Gresnway Farm) 1200-block of South King Street zﬁe:s'a' Exception to allow bank with 3 drive-through | 55 6y 05 | Approval conditiona | 19-Jan-12 Approval 14-Feb-12 &pr{e °b“'etdz ‘;pf;:“fg Town Council Approved

(!} Indicates change to application in past menth

Cuipietey pruject
Approved applicaton, with approved site plan

Appeaved applicatnn, alfa pian sulmittad and in procsas

Active oppleotion

Insttiva applieation

Appruved upplivabon, bul nv ste plan subiniiled



Special Exception Applications

April 2013

2010
Staff PC Public PC Council Public Council
App Number Name of Project Location Application Description [ Date| Recommendation Hearing Action Heari Action Current Status Comments
5 Comer of Cardinal Park Drive and  |SE to expand and reconslruct aulo dealership in the| 2 Conditional S Conditiopal kg Building permil issued
1 TLSE-2010-0009 Leesburg Toyola Roule 7 8.3 districl 18-Oct-10 approval A-Aug-11 Approyal 30-Aug-11 Gonditional approval 11 Jun 2012
o ¥ Mok r A . S, A Conditional o i Approval Site plan approved
2 TLSE-2010-0005 T-Mobile Anlenna at Westpark 59 Clubhouse Drive SE to permit ceflular antennae in the B-3 district. 5-Aug-10 approval 21-0ct-10 Denial 9-Nov-10 11 Nov 2010 11 Jun 2011
; - ! 2 T = Site plan in progress
3 5 ¥ Special Exceplion to permil a child care facilily in e Conditional . Approval 5 Approved
TLSE-2010-0004 Greenway Farm Child Care 1241 South King Street the B-1 districl 11-Aug-10 approval 15-Jan-11 18 Jan 2012 14-Feb-12 14 Feb 12 12 Dec 12
4 (Gorner of Batilefield Pkwy and . ks 5 3rd sent to appli o Sl
TLSE-2010-0006 Lowes Home Cenler - Bank Pad Russell Branch Pkwy Pad Site 10-Sep-10 - - -~ 28 Sep 2012 Awaiting resubmission
5 Lowes Home Cenler - Reslauranl Pad with  |[Corner of Ballefield Pkwy and ¥ Brd sentlo -
TLSE-2010-0007 Drive thru Russell Branch Pkyy Pad Site 10-Sep-10 = = - - * 28 Sep 2012 Awailing resubmission
6 Corner of Batllefield Pkwy and . 3rd sant to appli
TLSE-2010-0008 Lowes Home Center - Quldoor Storage Russell Branch Pkwy lOutdoor garden storage for Lowe's slore 10-Sep-10 - - - - == 28 Sep 2012 Awaillng resubmissfon

(1) Indicates change to application in past month

Comp'eted project

Apptuved upplisaiu, slte plen subniiiled vid in process

with site plan

Aclive apslcation

Tinsvlive uppliculivn

Approved appication, but no $3e plan submitied




Special Exception Applications

2011

Staff

PC Public

PC

Council Public
ciHeanng

Council

Stichan

Current Status

April 2013

TLSE20110002 oo e

3-Jun-11

1-Mar-12

(9 Indicates change to application in past month

site plan

wlie plar

n, but no site gl

Active application

| retive wppticuliun



Special Exception Applications

April 2013

2012
Staff PC Public PC Council Public Council
pp 1 Name of Project Location Application Description Acceptance Date| Recommendation Hearing Action Hearing Action Current Status

1 TLSE-2012-0004 Lillle Ark Learning Center (Home Day Care) [547 Rockbridge Dr SE [SDpleglal D eRpEOnOinTEE s arEnEen [ S 12-Jun-12 Approval 20-Sep-12 Approval 23.0ct-12 41206 Lo C;;ugﬂ l;gpmved
2 TLSE-2012:0002  |Destiny Creative Arls School Bellewood Commons ;“;‘;f:";'i:r’i‘cﬁp““" fo/pemmita sclioelotzpectal T-Febi1 Approval 3 May-11 Approval 120012 [Cenditional approval SR
3 TLSE-2012-0005 (Oaklawn Gas Slation Qaklawn, Land Bay C 3?[;!&' Excepilon:furgas.staion ynd convenlence 15-Jun-12 Deferral 17-Jan-13 Denial 26-Feb-13 Approval o (;gan:i; f-:gpmved
4 TLSE-2012-0003 Home Depol - Outdoor Slorage 280 Forl Evans Rd NE SRecial Exseptipnufon ollidoge straas afianiat 18-Jun-12 Ap pr_u_ual 21-Feb-13 Approval 11-Apr-12 s Scheduled for Town Council
[{}] vehicles (conditions)
5 Y 5 < - Comer of Balllefield Pkwy and Special Exceplion lo allow vehicle renlal for cii 3 s A = o 3rd submission commetns sent lo applicant ; P

TLSE-2012-00068 Lowes Home Cenler - Vehicle Rental Russell Branch Pkwy starire 11-Jul-12 28 Sep 2012 Awailng resubmission
6 TLSE-2012-0007 | owes Hame Center - Relail Size Comer of Battlefield Pkwy and Special Exceplion 1o allow a relail cenler over 11-Jul-42 & = = o - 3rd submission commelns sent lo applicant Awaiing resubmission

Russell Branch Pkwy

100,000 square feel.

28 Sep 2012

() Indicates change to application in past manth

Completed project
Approved applikaton, wih approved site slan
Appiuved gpplivatun, she gl subinilted snd i plocess

Active apghcation

Tietythve uppliculion

Approved appication, bul no sl plan submitted




Site Plan Map - Project Key
April 2013

Residential Projects

Banyan Cove

Cornwall Commons

Crossroads at Leesburg

Leesburg West

Meadowbrook

River Pointe (PMW Farms), Section 6
Valley View

MNP I b P

Commercial Site Plans
A. 116 East Market Deli

B. Catoctin Veterinary Clinic

C. Chipolte Mexican Grill

D. Crossroads at Leesburg, office bldg
E. Inova Cornwall
F
G
H
L.
J.

Market Station (Fireworks/Los Tios)
. River Creek Village
. Loudoun Cares
Courthouse Square
Greenway Pre School
K. Comfort Suites

Town Roads
[ Preliminary Subdivision Plats
[] Approved

L L L L L L [ Approvable
0 025 05 | Miles | [ Active )

L= A &
! Legend
A D Leesburg Boundary
\! === Major Town Roads




April 2013
Commercial Development Applications - Final Site Plans

Pre-2010
) Type of 1st Submission Total # of
Application Number Name of Project i - {  ProjectDescription |  SitePlan | Accepted Date Approved | Submissions* Current Status d=Comments

5 : 2 ) . 3rd submittal approvable upon plat
TLPF-2009-0018 Comwall Commons Gibson St at Old Waterford Road 19 age-restricted townhomes Final 28-Oct-09 nfa 3 recorded/bond being posted.
1 Mar 2012
= . 3rd submittal approvable upon deed/plat
6 TLPF.2008.0020  |Crossroadsat Leesburg (Mass South King Street and Davisave; |y arading of site Final 30-Dec-09 nfa 3 racordad/bond being posted Active status extended to June 28, 2013
Grading) behind Bloom

16 Feb 2011

7 TLPF-2000-0002 |16 East Market Street Deli 116 East Market St syl Minor 31-Jan09 nfa 3 s, v o

(!} Indicates change to application in past month

| occupancy pemitissued by county Approvable application, wafling on deeds, plals or bonding
| Building permitissued by County Active application 10
Approved applicauon, but no bunding permit issuea } Inactive application




April 2013
Commercial Development Applications - Final Site Plans
2010

Type of 1st Submission Total # of
pplication Number _ __|Name of Project i Project Description | A _| Date Approved | Submissions* __ Currents Comments

2nd submission comments sent to
4 TLPF-2010-0004 Crossroads at Leesburg Davis Ave SE, behind Bloom 60,900 sq ft, 3-story office building Final 7-May-10 nfa 3 applicant Active status extended to June 28, 2013
03 Apr 2013

*Number of submissions includes signature sels, but not insert sheets
(!) Indicates change to application in past month

E | Occupancy permiit issued by County ) | Approvable application, waiting en deeds, plals or bonding
I | Building permit Issued by County Active application 11
Approved application, but no bunding permit Issueg : Inactive applicaton




April 2013
Commercial Development Applications - Final Site Plans

2011
Type of 1st Submission Total # of
Application Number ne of Project Project Description | sitePlan | ccep ‘ | Submissions* | Current Status

*Number of submissions includes signature sels, but not insert sheels
(1) Indicates change 1o application in past month

| occupancy pemitissued by County | Approvable appiication, waiting on deeds, plals or bonding
| Building permit Issued by County | Active application 12
Approved application, but no DUIGING PEMMIT 1SSLIea | nactive application




Commercial Development Applications - Final Site Plans

April 2013

2012
Type of 1st Submisslon Total # of
Application Number Name of Project Location Project Description Site Plan Accepted Date Approved Submissions* Current Status Comments
1 Conslruct two story vet office with Building Permit |ssued
TLPF-2012-0008 134 Ft. Evans Road Vel Office 134 Fort Evans Road berking and ullily extensians Final 6-Aug-12 2 24 Nov 2012 Under Conslruction
(?) TLPF-2012-0005 Village at Leesburg, Bld Q Russell Branch Parkway [Approval of a 13,600 SF retail building Final 24.Apr-12 3 B”""g‘:ﬁ::;g 1'25”“
Conversion of existing office building to "
2 TLPF-2012-0007 Catoctin Veterinary Glinic 112 Dry Mill RD SW a veterinary dlinic (o new square Mini 20-Jun-12 3 e ’1‘3’;‘8’:"1‘;""3“
footage)
2nd submission comments sent to
¥ TLPF-2012-0001 Ghipolte Mexican Gril Gomerof Baliefick! Flwy-and Rle 15 |, 145 SF resfaurard Mini 24-Jan-12 2 applicant
(1) bypass (Stein mart plaza)
03 Apr 2013
5 Demolition of part of existing hospital 2nd submission cemments sent to = 0 oy !
TLPF-2012-0002 inova Comwall Comwall and Gibson Strests (67,023 sq ft) and replace with surface Final 26-Jan-12 2 applicant Elapting Commizson approvedvarsion Beqties
» 21 Dec 2012
parking 12 Feb 2013
Expansion of Fireworks Pizza and Los 1st submission review comments sent to
6 TLPF-2012-0006 Market Station 201 Harmison St SE Tios restaurants (998 sq ft interior Mini 19-Jun-12 1 applicant.
space and 812 sq ft outdoor deck) 13 July 2012
7 Renovation and expansion of existing 1st submission comments sent to
TLPF-2012-0009 Loudoun Cares 207 South King Street building and parking lot at 8B South Final 17-Aug-12 1 applicant
Street 12 Oct 2012
8 Addition to existing Loudoun Times 3
TLPF-2012-0011 Courlhiouse Square Church Street and Loudoun Street  |Mirror building, proposed office and Final 11-Dec-12 1 st Sme's"’;;“Fce‘:J";E:’;' letgrsen.
retail, new parking structure
9 Improvements to existing daycare S n
TLPF-2012-0012 Greenway Preschool 25 Greenway Drive SW center, expand paring lot, connect Final 14-Dec-12 2 2nd:sdbr) slohindegraviaw

utilities.

02 Apr 2013

OCccupancy permit Issued by County
Building permit issued by County
Approved application, but no buiiding pemut 1ssued

Active application

Inactive applicauon

Approvable application, waiting on deads, piats or bonding

13




Commercial Development Applications - Final Site Plans

April 2013

2013
Type of 1st Submission Total # of
Application Number Name of Project Location Project Description Site Plan Accepted Date Approved Submissions* Current Status Comments
TLPF-2013-0003 Comfort Suites Conference Center 80 Prosperity Avenue Addition or1G,60G Shconicrence Final 26-Feb-13 1 1st submission under review

center and parking modifications

Occupanty pemiit issued by County
Building permit issued by County
APProved applicaton, but no buidng permi 1ssusa

Active application

Inactive applicaton

Approvable apgplication, watting on deeds, plats or bonding

14




Final Subdivision Plats

April 2013

M

Qccupancy permits issued for all units
Active building permits for one or moté units

Final subdivision piat approved

Creek)

Active application

Inactive applicadon

Type of 1st Submission Date Number of Building permit(s) issued
Application Number Name of Project Location Description Application Accepted Approved Submissions Current Status Comments
2 TLES-2007-0003 Towns of Kincaid Batllofield Parkway & Kincaid Blvd 88 townftomos on .86 8ct6S, 20109 |¢inal Sundivision|  14-Jun08 2-Mov-09 5 Al OCWP;":;’:';?]‘E“S Issuad
t i o ey 2nd submission comments sent to applicant
3 TLFS-2010-0005 Oaklawn Section 3 General vicinily of Sycolin Roadand [0, Final Subdivision|  28-Apr-10 14-Jul-10 2 AllpLIing permiaIsstad; 85 0ceUnancy|og pn2o13
Tolbert Lane permits issued
Construction Drawing Reference: TLCD-2009-
_ . Sec. 1 for 49 SFD, open space and 0002- see status nngpage 17
4 TLFS-2010-0006 PMW Farms (Festival Lakes) River Creek Parkway & Fort Evans p_ubllc ded‘xcaunn. (Entire preject is 140 Final Subdivision 20.0ct-10 11-May-11 a & al6'saclionamdar constrcton
Seclion 1 Road single family homes & 135 townhomes
on 105 acres, zoned PRN)
3 Construction Drawing Reference: TLCD-2010-
Sec. Il is for 36 SFD, open space and D005 — see slalus on page 17
PMW Farms (Festival Lakes) River Creek Parkway & Fort Evans puplic street dedication. Entire project is{ _. ina 5 7
6 TLFS-2010-0010 Section 2 Road for 140 single family homes & 135 Final Subdivision 8-Dec-10 22-Jun-11 3 5 of 6 sections under construction
townhomes on 105 acres, zoned PRN
Subdivision of Residue Parcel A into Construction Drawing Reference: TLCD-2010-
i T Lots 141-275, Parcel M, N, O, P, Q, R, 0006 - see sltatus on page 17
6 TLFS-2011-0003 ;"’;W FamE stV Lakes)ootiuns ﬁg’:& Creek Parkway & Fort Evans g g 1 for 30 SFD homes.Entire project |Final Subdivision|  28:Mar-11 7-Sep-11 3 5 0f 6 sections under construction
is for 140 sf homes & 135 th on 106
acres, zoned PRN
Sec: IV is for 27 SFD, open space and
i _ PMW Farms (Feslival Lakes) River Creek Parkway & Fort Evans puplic street dedication. Entire project is| _. ; P e Plat and deed recorded Constructien Drawing Reference: TLCD 2010-
Z JLEgERIEg0] Section 4 Road for 140 single famlly homes & 135 || nal Subdivision( — 25-Jan-11 el pid < 12 Aug 2011 0004 — see stalus on page 17
townhomes on 105 acres, zoned PRN
9 : 8 single family homes and 156 1t %
" East side of Valley View Ave, between . o Deed and Plat recorded 2nd submission under review
TLFS-2010-0004 Valley View Davis Ave and Stratford Pl townhomes onag; r\e’l-cares. zoned R-4 |Final Subdivision 1-Apr-10 20-Apr-12 3 25 Apr 2012 02 Apr 2013
9
TLFS-2011-0004 PMW Farms (Festival Lakes), Section 6 23’:; Creck Patyay & FartEvans o5 o e hyjots Final Subdivision|  25-Jun-12 nfa 2
10
Edwards Ferry Road, betwean Route o 2 By 4th submission comments sent Const Drawings ref: TLCD-2011-0002 - see
1) TLFS-2011-0005 Banyan Cove 15 bypass and Catoctin Circls 24 townhouse unifs, zoned R-22 Final Subdivision 6-Sep-11 nla 4 08 Mar 2013 s pa 7
Preliminary Subdivision Plats
Type of 1st Submission Date Number of
Application Number Name of Project Location Description Application Accepted Approved Submissions Current Status Comments
Generally bounded by South King 400 single family homes on 213.34 . ",
TLPS-2010-0001 : ik ¢ Preliminary Conditional approval - Approved by PC on 15 Apr 2010. No
1 (TLPS-2006-0001) Meadowbrook Street, Evergreen Mill Road and acres, zoned R-1 w/ Traditional Design Subdivision 28-Jan-10 n/a 2 15 Apr 2010 construction plans submitted to date
Masons Lane Option
Villasiat Grossroade-at Leashurg Eas! of Olde Isaak Wallon Park, south |3 single family homes and 40 duplex Preliminary Conditianal approval by PC
AL [RA N AREE of Tuscarora Creek units on 19.72 acres, zoned R6 Subdivision SRl 2 S 6 Jan 2011

Approvable final or prefiminary subdivision plat

15




Preliminary Subdivision Plats

April 2013

13 TLPS.2010.0002 L eesburg West Catoclin Circle SW 25 cluster lots and 3 traditional lots on Prehrgl_n_ary 23-Mar-10 o Preliminary Plat approved
approx 11 acres Subdivision 7 Aug 2012
14 s % 84 single family attached units served Preliminary " First submittal comments sent to applicant
TLPS-2012-0001 Village at Leesburg Landbay C Village at Leesburg by a private streel Subdivision 27-Jul-12 n/a 24 Sep 2012

Occupancy permits issued for all units
Active bullding permifis Tor one or mors units

Final subaivision piat approved

Approvable final or preliminary subdivision plat

Active application

Inactive applicaton

16



CIP (Town Constructed)
Plan Review

April 2013

1st Submission Total # of
Application Number Name of Project Project Description Accepted Approved Submissions Current Status Comments

1 TLGI-2008-0010 South King Street Widening, Phase 1 yiden South Kinp from Gavemers Drive Wi ieenwayiDIVERo & 1o o saping 23-Aug-11 3 Under Canstruction Complete by Fall 2013

lanes with planted median.

Construction of sewage system fo serve areas south of Town's
2 TLCI-2011-0003 Lower Sycolin Sewage Conveyance System incorporated boundary and areas between Dulles Greenway and 5-Jul-11 16-Aug-11 3 Under Construction Complete Spring 2013

W&0D Tralil.
3 Downtown Improvements Phase | (East End : 7 !
" TLGI-2011-0005 Triangle/Alleyways) Improvements to the East End Triangle and the Alleyways 10-May-11 8-Jun-12 3 Substantial Completion
4 TLCI-2011-0004 Lowenbach, Phase il - Prince Street :;‘;gg:"::;’:l‘:_1‘;3’;";3&;?3‘(;::;?1“;2}ﬂﬁ:ig‘";;;ﬁ;f 2-May-11 7-Aug-12 3 Under Construction Complete Spring 2013
& TLCI-2010-0003 Old Waterford Road Sidewalk f&'}:%g‘:‘é&?‘:&ﬁﬁﬂ:g‘:ﬂ‘: ::ﬁ:’:g‘;"’"g Qi 24-Mar-10 15-Nov-11 3 Substantial Completion
5 TLCI-2012-0001 Alrport Helfpad & North Access Road &Z“'f;‘r‘:;‘;"c’l:;ﬂf:dh;"i‘:]aed_?_z';r‘lgzrs‘;’:r‘l:‘pz’:""' Alg iepele 1o 12-Apr12 27-Sep-12 3 Under Construction Complete Spring 2013
7 3 <ha : E

; f : Construction of turn lanes and fraffic signal on Sycolin Road at T Caonstruction contract awarded 08 Feb 13, Work
] & - e il £
()] TLCI-2011-0006 Turn Lane at Sycolin Rd & Tavistock Dr Tavisiosk Drive. 23-Sep-11 13-Feb-13 4 Under Construction stopped due to utilty conflicts,
8 i t .
) TLCI-2008-0010 Virt's Corner ﬁ‘:iti’;"::’;:’lm‘;fsggtf;: fingistiset:Gloadsylie/Roadiand 21-0ct08 21-Oct-11 5 Construction to begin April 2013 Construction contract awarded 12 Mar 13
5 Improvements to intersection to help mitigate traffic congestion 3 A

2 TLCI-2011-0002 Edwards Ferry Rd at Rte 15 Bypass Right Tum iy 4ing dual right turn lanes on eastbound Edwards Ferry Road | 28-Feb-12 26-Mar-13 3 Flans approved WROI:pian ap proval requiced before GRverlisig
U] Lane Improvements 26 Mar 13 for bid.

at Route 15 Bypass.

o = Construction of a one-way access road from Linden Hill Way to Plans approvable pending land acquisition
10 TLCI-2011-0009 Linden Hill Access Road Country Club Drive 4-Jan-08 n/a 3 15 Jul 2012
Preliminary plans received and under | i gynding received for 4 lanes — current 2
1" TLCI-2011-0001 Battlefield Parkway Battlefield Parkway, from Route 16 to Evergreen Mill Road 24-Jan-11 nfa 1 review gt ; A
6 Mar 12 lane design being revised

12 TLCI-2009-0002 Downtown Street Lighting Replacement of downtown streetlights (King, Market & Wirt 4-Apr-09 nia 1 Being coordinated with the Downtown

Streets)

Improvement Project.

Completed project

Under construction

Plans approved, no construction start

Plans approvable. waiting on deeds, plats or bonding
Plans under review
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CIP (Town Constructed)
Plan Review

April 2013

1st Submission Total # of
Application Number Name of Project Project Description Accepted Approved Submissions Current Status Comments

13 Addition of curb and gutter, sidewalk and storm drainage ¥ 4th submisson under review Consfruction bid received 28 Mar 13, Award
(1) G101 1) DA LT improvements between Loudoun Street and Royal Street ABNOvTH gia % 01 Mar 2013 scheduled for 23 Apr 13
14 TLCI 2012-0003 Sycolin Road Widening Ph Il Upgrade Sycolin Rd. in vicinity of Hope Parkway from 2 lanes to 4 18-Oct-12 WA 2 2nd submission under review Project being coordinated with Sycolin Flyover
(1] lanes 04 Apr 13 project
156 TLCI-2013-0001 South King Strest Widening Ph I Widen South King Street 19 fc_)ur lanes from south of Greenway Dr 4-Feb13 e 1 1st submission comments being addressed

to the southern corporate limits 08 Mar 13
19 2nd submission under review
() TLCI-2013-0002 Runway 17 Safely Area Grading Grading of an area north of Runway 17 to improve aircraft safety 4-Feb-13 n/a 2 05 Apr 13

; ; " ; 1st submission comments being addressed

IS TLCI-2013-0003 Miller Drive Extension e toNs(VIlen RIS Reben BhE ScolBNE eI Toben | =k nla 1 31 Mar 13
18 TLCI-2013-0004 Traffic signal at Batilefield Parkway and Plaza |installation of new traffic signal on Battlefield Parkway at Plaza 28-Mar-13 nia 1 Ist submission cmments being addressed
()] Street Street 31 Mar 13

Completed prolect

Under construction

Plans approved, no construction start

Plans approvable. waiting on deeds, plats or bonding
Plans under review
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April 2013
Public Infrastructure (Developer Constructed)
Plan Review

1st Submission Total # of
Application Number Name of Project Developer/Associated Project Project Description Accepted Approved Submissions Current Status Comments
Plans were approvable in May 2007, but were not approved until
I D i bonded, Plans were divided into a series of smaller plans in
TLPF-2006:0010 Route 7/River Creek Parkway interchange Ketller (Village at Leesburg) New grade-separated interchange 2-Jun-08 27-Dec-07 3 Open (o traffic, but still under bond arderto fadilllate onding and gt conatruction started, The firsl
of the sub-plans was approved on 20 Aug 07.
’ Russell Branch Parkway, from Cochran Mill ;
2 TLPF-2006-0006 Russell Branch Parkway East Ketiler (Village at Leesburg) Road to Crossirail Boulsvard 8-May-06 28-Jan-08 4 Four lanes open on Baltlefield Parkway
Russell Branch Parkway, from Crosstrail
3 TLPF-2006-0007 Russell Branch Parkway West Keltler (Village at Leesburg) Boulevard to the western boundary of KS| site, 8-May-06 6-Feb-08 5 Open to traffic, but still under bond
adjacent to Hunter Dowdy tract
. : Sanitary sewer ouffall into Potomac Station to Site Plan approved
4 TLPF-2006-0011 Festival Lakes Sanitary Sewer Extension PMW Farms e Ul P e e e 7-Jun-06 17-May-11 4 17 May 2011
Fort E Road widening, Menlow Drive t Two lanes of Fort E Road, pl b, gutt Sile Pl d wHsREAnT
_ : ort Evans Road widening, Menlow Drive to i anes vans Road, plus curb, gulter e = ite Plan approve:
5 TLPF-2009-0014 Vista Ridge Dr PMW Farms (Feslival Lakes) 2 sidewalk 19-Jun-09 15-Apr-11 3 15 Apr 2011
: 5 Under copstruction
6 TLCD-2009-0002 PMW Famns, Sec. 1 PMW. Farms (Feslival Lakes) 5 of 6 sections under construction 9-Jan-09 13-May-11 3 C""‘““"”“'z“; M“:“gggj eppioved
3 Under construction
7 TLCD-2010-0006 PMW Fams, Sec 2 PMW Famms 5 of 6 sections Under construction 22-Jun-0 22-Jun-11 3 C°“5wwf§ 3; 3“‘;3‘1’: #pRIayed
: = Under construction
8 TLCD-2010-0006 PMW Farms, Sec. 3 &5 PMW Farms 5 of 6 sections under constrction 1-0ct-10 8-Aug-11 3 C““s"‘"d";“A'i‘:gg':’f AECved
: s Under constriction
9 TLCD-2010.0004 PMW Farms, Sec 4 PMW Farms 5 of & sections under constniction 26.0ct-10 15-Aug-11 3 C°“Stm°";’;‘£;3“;'3$$ Eppraved
10 TLCD-2008-0003 \alley View Balu Homes 8 SFD & 15 SFA & public street 25-Aug-08 26-Apr-12 4 P';gj\':fga‘fd
¥ ) Fort Evans Road widening, River Creek : Two lanes of Fort Evans Road, plus curb, gutter Plans approved. 0 =
11 TLPF-2009-0019 Parkway to Sentinel Dr PMW Farms (Festival Lakes) 2 sidewalk 24-Dec-09 26-Feb-13 3 26 Feb 2013 This is Phase Il of the project
» i Inactive since 22 May 2011
12 TLPF-2006-0016 interim Sanitary Pump Station Kettler (Village at Leesburg) Russell Branch Parkway East 24-Jul-06 nfa 4 W‘“'"“i ;”“] j;%’é%‘;de"d -
. Waiting on bond & recorded plat. Status  [Aclive stalus extended to 01 Jan 2014
Road connection through Oaklawn to connect
13 TLPF-2006-0026 Oaklawn - Hope Parkway Oaklawn LLGC existing Hope Parkway with Battlefield Plwy 8-Dec-06 n/a 3 ex‘iande:)t‘!ztjuﬂ éJan 14-
7 3rd submission comments sent to applicant
TLCD-2011-0001 PMW Farms, Sec. 6 PMW Farms (Festival Lakes) 30 SFD & public streets 27-Jan-10 n/a & 7 Feb 2013
2 Ath submission review comments sent to
15 TLCD-2011-0002 Banyan Cove Banyan Cove (Jon Wood) 24 niotes Units at Bdwards ey Roadiand |85 s o 14 nfa 4 applicant
Heritage Way
8 Mar 13
Crossroads at Leesburg; Davis Avenue : A Extension of Davis Ave into the Crossroads at First submissicn comments sent .
16 TLPF-2011-0002 Tn  Terminus of current Davis Avenue Lessburg (R-6) properly 31-Jan-11 n/a 1 01 Apr2011 Active status exiended to 28 Jun 2013

Completed project

Under construction

Flans approved, no construction start

Plans approvable, waiting on deeds, plats or bonding
Pians under review
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Active Building Permits
Project Key - April 2013

Residential Projects
A. Harrison Subdivision

B. RiverPointe (PMWV Farms), Sections |-5

Commercial Projects
C. Star Buick/GMC

D. 209 Church Street

E. LeesburgToyota

F. Loudoun Funeral Chapel
G. Ft. Evans Rd.Vet Office

H. Village at Leesburg, Bldg Q

Institutional

l. Loudoun Community Health

Legend

D Leesburg Boundary

=== Major Town Roads

Town Roads

[[_] Residential
[ commercial
[:] Institutional

[ Mixed Use 20

T T T 1T T 11
0 0.25 0.5 I Miles




Active Building Permits

April 2013

i |Location

ofiice.

Residential -

o Comments

Name of Project: L
¢

Units
1 |Harrison Subdivision Norh Street 2 single family detached homes 2
2 |l.oudoun Community Health Center |163 Ft. Evans Road Office building for medical uses 27,283
) Project is 140 single family homes &
3 ggﬂc"\: Farms (Festival Lakes) River Creek Parkway & Fort Evans Road 135 townhomes on 105 acres, zoned 17{This section: 46 SFD.
" PRN
Festival Lak Project is 140 single family homes &
4 ggncwzFarms (Festival Lakes) River Creek Parkway & Fort Evans Road 135 townhomes on 105 acres, zaned 20|This section: 37 SFD.
g PRN
] Project is 140 single family homes &
5 [PMW Farms (Festival Lakes) River Creek Parkway & Fort Evans Road 135 townhomes on 105 acres, zoned 40|This section: 135 TH
Sec.3&5 PRN
6 |Star Buick, GMC 326 East Market Street Addition of 6,25% SF 6,259
Commercial office building
7 |211 Church Street 211 Church Sireet 11,084
§ |Leesburg Toyota 1 Cardinal Park Dr SE Autemaobile Dealership and Showroom 51,700
9 |Loudoun Funeral Chapel {addition) [Loudoun Funeral Chapel {addition} 2,500
Extension of Life Center Vet Clinic
10 |Life Center Vet Clinic 134 Ft. Evans Rd 8,400
11 |Village at Leesburg, Bldg Q Russell Branch Parkway MNew freestanding retail buitding 13,600
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April 2013
New Construction Summary

Commercial
New Construction (Square Feet) Demolitions (Square Feet) Net New

Year # of Projects* Office Retail Commercial _ Institutional Total Office Retail Commercial __ Institutional Total Total
2013 1 0 29,510 0 0 29,510 0 0 0 0 0 29,510
2012 6 22,297 51,547 0 129,339 203,183 0 (9,620) 0 0 (9,620) 193,563
2011 10 10,651 185,696 71,113 0 267,460 0 0 0 (20,523) (20,523) 246,937
2010 10 30,662 41,753 41,291 279,427 393,133 0 (4,208) 0 0 (4,208) 388,925
2009 6 129,148 498,390 1,007,602 16,600 1,661,740 0 (3,920) 0 (31,300) (35,290) 1,616,450
2008 10 214,381 257,077 54,158 0 525,616 0 0 0 (11,7686) (11,7686) 513,850
2007 10 75,150 20,723 79,107 0 174,980 0 (2,987) (52,522) 0 (55,509) 119,471
2006 3 0 21,292 0 0 21,292 0 (1,800) (2,462) 0 (4,262) 17,030
2005 5 15,126 91,718 13,613 0 120,457 0 0 0 0 120,457
2004 7 0 438,706 49,624 0 488,330 0 (89,566) 0 0 (89,566) 398,764
2003 3 66,300 3,700 0 242,603 312,603 0 0 0 0 0 312,603
2002 5 89,613 9,384 58,226 187,490 344,713 (1,716) 0 0 0 (1,716) 342,997
2001 13 134,122 206,725 260,270 84,540 685,657 0 0 0 0 0 685,657
Total 89 787,450 1,856,221 1,635,004 939,999 5,218,674 (1,7186) (112,171) (54,984) (63,589) (232,460) 4,986,214

*This number does nol correlale to actual Occupancy Permils issued. Projects may have mulliple buildings; buildings may have multiple spaces.

Residential
Number of Units

Year Single Family Townhomes  Multifamily Total
2013 15 3 0 18
2012 21 56 0 77
2011 0 61 0 61
2010 1 63 112 176
2009 0 45 222 267
2008 1 68 0 69
2007 8 33 0 41
2006 60 1T 108 245
2005 121 172 272 565
2004 188 187 28 403
2003 305 288 0 593
2002 369 193 202 764
2001 454 238 30 722
Total 1,543 1,484 974 4,001

Note: Numbers above reflect Occupancy Permits issued by Loudoun County
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ECs

Monthly Report of Fi ial Condition

For the period ended March 2013
(unaudited, cash basis)

General Fund Capital Projects Fund Utilities Fund Total Fund
Current Month Year-to-date Current Month Year-to-date Current Month Year-to-date Current Month Year-to-date
BEGINNING BALANCE
Cash and Cash Equivalents $16,297,991 $16,824,955 $4,175,005 $12,419,567 $15,082,357 $18,351,436 $35,555,353 $47,595,958
Taxes $926,624 $9,552,202 $0 $0 30 $0 $926,624 $9,552,202
Permits and Fees 51,349 435,473 - - - - 51,349 435,473
Fines & Forfeitures 54,828 972,538 - - - 88,764 54,828 1,061,302
Use of Money & Property 147,139 1,281,485 37,727 56,403 890 94,992 185,756 1,432,880
Charges for Services 546,258 3,712,842 - 23,034 139,807 9,857,816 686,065 13,693,692
Donations/Transfers 606,361 2,360,874 8,388 1,799,506 507,986 593,422 1,122,735 4,753,802
Revenue from State 1,811,126 7,468,818 2,969,614 3,041,006 - - 4,780,740 10,509,824
Revenue from Federal Government 2,446 3,517,381 - 304,677 - 33,440 2,446 3,855,498
Other sources (e.g. bond proceeds) = - = - - - - -
Total Receipts| $4,146,131 $29,301,613 $3,015,729 $5,224,626 $648,683  $10,668,434 $7,810,543  $45,194,673
Disbursements
Personnel $2,151,835  $20,958,000 $79,991 $796,705 $557,209 $5,325,672 $2,789,035 $27,080,377
Contractual Services 518,912 5,044,219 63,280 710,930 34,804 343,391 616,996 6,098,540
Materials and Supplies 47,691 756,821 6 2,922 71,081 850,808 118,778 1,610,551
Transfer Payments - 1,004,387 145,480 436,441 468,485 1,410,874 613,965 2,851,702
Continuous Charges 252,690 1,679,042 1,663 7,552 105,389 845,569 369,742 2,532,163
Capital Expenditures 111,247 1,055,665 660,258 10,508,051 626,274 4,175,358 1,397,779 15,739,074
Debt Service Expended 320,903 5,724,782 - - 73,586 3,001,033 394,489 8,725,815
Total Disbursements| $3,403,278 $36,222,916 $950,678 $12,462,601 $1,936,828 $15,952,705 $6,290,784 $64,638,222
Net Receipts and Dishursements $742,853  ($6,921,303) $2,085,051 ($7,237,975) ($1,288,145)  ($5,284,271) $1,519,759 ($19,443,549)
Net Balance Sheet Changes 767 7,137,959 (2,629,789) (1,571,325) 1,720,084 2,447,134 (908,938) 8,013,768
ENDING BALANCE
Cash and Cash Equivalents $17,041,611  $17,041,611 $3,610,267 $3,610,267 $15,514,296  $15,514,296 $36,166,174 $36,166,175




TOWN OF LEESBURG
FY 2013 - MONTHLY TRACKING OF UTILITIES ACTIVITIES

MARCH 2013
WATER SUPPLY
71/2012%%  Aug-12 Sep-12 Oct-12 Nov-12 Dec-12 Jan-13 Feb-13
Gallons Pumped*
Projection 170,542 154,765 135,084 124,258 112,797 119,081 117,797 105,837
Actual 162,216 153,374 132,956 127,662 115,542 118,971 120,237 106,878
Cost to Produce
Projection $272,451 $454,085 $581,228 $381,431 $381,431 $617,192  $381,431 $326,941
Actual $238,253  $352,803  $506,580 $353,433 $486,239 $458,398 $382,764 $461,987
Revenue
Projection $634,896 $1,168,363  $407,286 $330,408 $1,090,953 $319,932 $511,938 $802,516
Actual  -§780,871 $1,308,246  $349,034 $515,891 $1,024,189 $405,356 $400,991 $920,177
WASTEWATER TREATMENT
7/1/2012%%  Aug-12 Sep-12 Oct-12 Nov-12 Dec-12 Jan-13 Feb-13
Gallons Treated*
Projection 140,727 140,076 141,092 154,815 146,913 164,577 156,524 146,230
Actual 131,745 130,972 127,760 145,320 131,805 139,476 149,326 133,066
Cost to Treat
Projection $371,160  $643,344 $668,088 $519,624 $593,856 $593,856 $618,600 $519,624
Actual $324,315  $495,410 $707,556 $384,076 $683,633 $722,421 $435,864 $693,503
Revenue
Projection $679,743 $1,113,304  $428,793  $302,791 $1,057,500 $384,289 $618,423 $1,005,402
Actual  -$855,606 $1,467,599 $417,309 $561,587 $1,192,732 $528,741  $520,805 $1,164,043

NOTE: Analysis does not include debt service which is paid with availability fee reserves and cash.
* Gallons x 1,000

** Analysis ineludes impact of final 2012 revenue accruals.

Source: DOF/Utilities 3/8/2013

Mar-13
116,515
112,962

$526,738
$582,674

$281,249
$29,156

Mar-13
172,933
152,631

$668,088
$722,422

$356,657
$41,544

Apr-13

120,410

$326,941

$477,447

Apr-13

154,230

$544,368

$610,690

May-13 Jun-13

134,288 155,271

$399,959  $799,189

$718,377  $839,104

May-13 Jun-13

157,691 141,451

$692,832

$989,760

$927,919 $1,053,190

Total
1,566,645
1,150,798

$5,449,017
$3,823,131

$7,582,469
54,172,169

Total
1,817,259
1,242,101

57,423,200
55,169,200

$8,538,701
$5,038,754




March 2013 - 24 New Businesses

Alternate Perspectives, Inc.
Althea’s Ladies Footwear
American Value Services, Inc.
CMH Studies, LLC

Craftsman Management Team, LLC
Curry’s Auto Service of Leesburg, LLC
Diversity Language Solutions, 1..C.
Elizabeth’s, LLC

Ellis Solutions, Inc.

Express Lane, LLC

Grasshoppers Landscape, LLC
Grelot, Dr. Monique

Personnel Update - March 9, 2013 thru April 12, 2013

New Hires

Edward Martin
Joseph Zebrine
Elaine Sudano

Separations

Michael Armstrong
Wendy Garcia
Jessie Burke

Position

Police Officer [
Police Officer 11
Communications Tech 11

Engineer
Fitness Supervisor
Police Officer 11

JG Lawncare & Landscaping
J. Morris Flowers, LLC
Lexava Solutions, LLC
Nosheen Owais Daycare
Ostrich Press, The

Ramsell Dining NV, LLC
Sperry Top-Sider, LL.C

Super Cleaning Services, LLC
Tracy, Rick

True Canine Solutions

Ulta Salon Cosmetics & Fragrance, Inc,
Virginia Home Team, LLC

Department

Police
Police
Police

Public Works
Parks & Recreation
Police




Regular Full-time and Regular Part-time Vacancies as of April 12, 2013

Department Loy | Position Title Date of Ad Apps : Preliminary Final Offered Accepted

Interview

Vacancy

Placed Revd Interview

Utilities Department - March 9, 2013 to April 12, 2013

* 15 plans, two Right of Way (ROW) permits and two fire-flow requests were received during this period.
* Revenue to date:
1. To date, $152,930 has been collected for telecommunication leased spaced on Town water tanks, AT&T is in discussions with staff regarding installation of their
telecommunication systems on the Carr Tank and Hogback Mountain Tank.
2. Total availability fees collected as of this date is $888,395.
3. 'To date $61,254 has been collected for contact with Energy Connect Company for power sharing.
¢ Pipe work continues at the site of the Lower Sycolin Sewer Conveyance System project and staff continues to review shop drawings for the project. Wet well, dry well and emergency
tanks have been installed and backfilled. Building construction continues and equipment is being installed.
Staff continues implementation with the On-line Citizen Portal for water usage. The launch date is scheduled for the end of April, 2013.
Staff reviewed and provided comments on the revised draft Reclaimed Water Agreement from Green Energy Partners for use of Water Pollution Contral F acility treated effluent water at

their power generation facility.




Utilities Department - March 9, 2013 to April 12, 2013 - continued

The Aclara Data Collection Unit (DCU) upgrade has been completed for the automated metering system. Staff is working with Aclara on an update of the sofiware version.

The 2012 Consumer Confidence Report (CCR - Water Quality Report) has been finalized and posted to the Town’s web page. All quarterly water bills direct the customer to view the
report on-line or contact Utilities to request a copy.

The Town’s IDSE (Initial Distribution System Evaluation) Report was approved by the Virginia Department of Health. The next step is submittal of a Stage 2 DBPR (Disinfectants and
Disinfection Byproduct Rule)} Monitoring Plan for review and approval no later than July 2, 2013.

A Request for Propesal (RFP) has been issued for a lease agreement for installation of a second telecommunication antenna by a cell provider on Carr Tank II. An RFP is also being
considered for a lease agreement for a telecommunication antenna on Hogback Mountain Tank.

Staff provided a tour of the Water Pollution Control Facility to an interested citizen who stopped by the office.

Staff attended Career Day at Douglas Elementary and Smartt’s Mill Middle School and discussed the various career opportunities within water and wastewater.

The Utility Maintenance Division (UMD) completed the Annual Water Flushing program.

UMD staff completed a water line loop project on Cedarwalk Circle and Meadows Lane to improve water quality, reliability and fire protection.

UMD staff “troubleshooted” and resolved heating issues in the locker room at Ida Lee.

UMD staff repaired two broken and leaking sewer laterals on Governor’s Drive.

ohn Wells
Town Manager




